

# Proposed Change Order

**Project:** Pathfinder Community Center  
6655 State Highway 115  
Florence, CO 81226

**Job Number:** 20053  
**Date:** 9/17.21



Farrington Construction  
Management

Request Per Onsite Box Walk

**PCO Number:** 10.1      **Supporting Doc.:** \_\_\_\_\_

**Description:** Added Receptacles in Offices and Lobby.

**Scope of Change:**

Per the onsite box walk on 9/13/21, it was requested if an additional (2) outlets could be added to each individual office, a dedicated outlet in the reception area for a copier and another outlet facing outward at the reception area towards the front door.


Per email from Tammy on 9/16, it was requested to only have (1) additional outlet in the offices and the added dedicated circuit for the copier.

Per LEED, these would need to be controlled outlets, which are controlled by the lighting control panel. Meaning, one plug in each receptacle will power off will the building is unoccupied.

**Schedule Impact:**

These receptacles currently have a 4-6 week lead time.

Subcontractor/Supplier	Description of Work	Cost
Mathews Bros.	Added Receptacles per request during box walk on 9/13	\$ 993.00

**Approved:**   
Owner Company Name

**Date:** 9-20-2021

Subtotal	\$ 993.00
Bond Cost (1.1%)	\$ 10.92
Insurance (1%)	\$ 9.93
Subtotal	\$ 1,013.85
Fee (20%)	\$ 202.77
<b>TOTAL COST OF CHANGE</b>	<b>\$ 1,216.62</b>