

Proposed Change Order

Project: Pathfinder Community Center
6655 State Highway 115
Florence, CO 81226



Farrington Construction
Management

Job Number: 20053
Date: 2/1/2022

Please see the attached allowance log

PCO Number: _____ 15 **Supporting Doc.:** _____

Description: Closing Out Used Allowances

Scope of Change:

This includes the usage Allowance #5 for landscaping. This includes the planted tree, hydro-seeding, additional storm water visits, concrete at ADA Stalls and various cost to complete items.

Schedule Impact:

N/A

Subcontractor/Supplier	Description of Work	Cost
Seufer Tree Farm	Price of Tree with Warranty By FCM	\$ 1,200.00
ALC Landscaping	Hydro Seed Vegetated Areas	\$ 14,200.00
Kodiak Development Group	Additional Storm Water Site Visits	\$ 3,000.00
Los Valdez Concrete	Additional Concrete For Widened ADA Stalls	\$ 17,600.00
Grace Technologies	Server Integration for Fremont County Equipment	\$ 5,500.00
Metal Mart	Trim to Cover Beam	\$ 1,000.00
John F Fitzgerald	Miscellaneous Carpentry Work	\$ 2,000.00
A-May-Zing Builders	Additional Exteiror Beam Metal Wrap	\$ 2,500.00
Sunbelt Rentals	Scissor Lift Rental	\$ 3,000.00
	Subtotal	\$ 50,000.00
	Bond Cost (1.1%)	\$ -
	Insurance (1%)	\$ -
	Subtotal	\$ -
	Fee (20%)	\$ -
	TOTAL COST OF CHANGE	\$ -

Approved: _____
Owner Company Name

Date: _____