

Proposed Change Order

Project: Pathfinder Community Center
 6655 State Highway 115
 Florence, CO 81226



Farrington Construction
 Management

Job Number: 20053
Date: 2/1/2022 Revised 03/28/2022

PCO Number: _____ 15 **Supporting Doc.:** Please see the attached allowance log

Description: Closing Out Used Landscape Allowance

Scope of Change:
 This includes the usage Allowance #5 for landscaping. This includes the planted tree, hydro-seeding, additional storm water visits, concrete at ADA Stalls and various cost to complete items.

Schedule Impact:
 N/A

Subcontractor/Supplier	Description of Work	Cost
Seufer Tree Farm	Price of Tree with Warranty By FCM	\$ 472.18
ALC Landscaping	Hydro Seed Vegetated Areas	\$ 14,200.00
Kodiak Development Group	Additional Storm Water Site Visits	\$ 3,000.00
Los Valdez Concrete	Additional Concrete For Widened ADA Stalls	\$ 17,600.00
Grace Technologies	Server Integration for Fremont County Equipment	\$ 2,750.00
Metal Mart	Trim to Cover Beam	\$ 1,000.00
John M Fitzgerald	Miscellaneous Carpentry Work	\$ 2,000.00
A-May-Zing Builders	Additional Exteiror Beam Metal Wrap	\$ 2,500.00
Sunbelt Rentals	Scissor Lift Rental	\$ 3,000.00
FCM	Landscape Allowance #5 per Lump Sum Prime Contract	\$ (50,000.00)
	Subtotal	\$ (3,477.82)
	Bond Cost (1.1%)	\$ -
	Insurance (1%)	\$ -
	Subtotal	\$ -
	Fee (20%)	\$ -
	TOTAL COST OF CHANGE	\$ (3,477.82)

Approved: _____
 Owner Company Name

Date: _____

DATE

10/29/2021

NAME / ADDRESS

Canon City Farm Sales
1-303-332-3292

ESTIMATE #

1127

QTY	COST	TOTAL	TAX
1	359.99	359.99	TAX
	-20.0%	-72.00	TAX
1	160.00	160.00	Non

SUBTOTAL	447.99
MARKUP	0.00
TAX CITY TAX (8.4%)	24.19
TOTAL	472.18

Save & Close

Save & New

Revert



62°F Sunny

