

# Proposed Change Order

**Project:** Pathfinder Community Center  
6655 State Highway 115  
Florence, CO 81226



Farrington Construction  
Management

**Job Number:** 20053  
**Date:** 9/24/2021

Request Per job walk. Please see the attached mark-up

**PCO Number:** 11 **Supporting Doc.:** \_\_\_\_\_

**Description:** Added Receptacles in Offices and Lobby.

**Scope of Change:**

Per site walk on 9/23, it was discussed to add (2) convenience outlets at each coiling door in the kitchen and add rough-in for a potential POS system. This would include a 3/4" conduit to the ceiling space and gang box.

**Schedule Impact:**

Subcontractor/Supplier	Description of Work	Cost
Mathews Bros.	Added duplexes and POS rough-in	\$ 612.00

**Approved:**   
Owner Company Name

**Date:** 10-6-2021

Subtotal	\$ 612.00
Bond Cost (1.1%)	\$ 6.73
Insurance (1%)	\$ 6.12
Subtotal	\$ 624.85
Fee (20%)	\$ 124.97
<b>TOTAL COST OF CHANGE</b>	<b>\$ 749.82</b>