

# Proposed Change Order

**Project:** Pathfinder Community Center  
 6655 State Highway 115  
 Florence, CO 81226



**Job Number:** 20053  
**Date:** 11/12/2021

Farrington Construction  
 Management

**PCO Number:** \_\_\_\_\_ **12**    **Supporting Doc.:** \_\_\_\_\_

**Description:** Providing Temp Heat and Gas Service to Continue Construction

**Scope of Change:**  
 As we move into late fall, we going to need to provide temp heat for the building to continue with finishes and to potentially activate the frie sprinkler system. FCM originally excluded winter conditions. We are hoping to keep these to a minimum. Will be able to reconcile the amount after heaters are removed and we no longer need to fuel them.

**Schedule Impact:**  
 N/A

Subcontractor/Supplier	Description of Work	Cost
Sunbelt Rentals	(2) - IDFO-400 Portable Heater for (2) Months	\$ 5,000.00
Fuel	Temp Heater Fuel Allowance	\$ 4,000.00

Subtotal	\$ 9,000.00
Bond Cost (1.1%)	\$ 99.00
Insurance (1%)	\$ 90.00
Subtotal	\$ 9,189.00
Fee (20%)	\$ 1,837.80
<b>TOTAL COST OF CHANGE</b>	<b>\$ 11,026.80</b>

**Approved:** \_\_\_\_\_  
 Owner Company Name

**Date:** \_\_\_\_\_